

# January 2025

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
<p>30</p> <p><b>KS &amp; Matt out</b> Build EQAS C3 bag labels</p>	<p>31</p> <p><b>HB CLOSED</b></p>	<p>1</p> <p><b>HB CLOSED</b></p>	<p>2</p> <p><b>KS &amp; Matt out, Hemo-QC Ship</b> Fill EQAS 1 &amp; 2</p>	<p>3</p> <p><b>KS &amp; Matt out</b> PBS + DiH2O in fridge-C3</p> <p>Fill EQAS 3 &amp; A Licon/JAT blood delivered-QC/wash/pool</p>	<p>4</p> <p>TJ temps</p>	<p>5</p>
<p>6</p> <p>EQAS sendout Build Licon Build AAB-MLE RED-01, RED-02 &amp; Fill Cont. washing JAT blood Fill EXM2-02R &amp; 2-03R</p>	<p>7</p> <p>C3/AAB-MLE blood delivered-QC/wash 1 unit C3 prep-solutions, glassware Start filling Licon JAT blood delivered-QC/wash/pool</p>	<p>8</p> <p>C3 ortho/AAB-MLE DAT-01 Build Build EXM2s &amp; JAT-06 Build AAB-MLE RED-03, DNR-01 Build BSA for JAT AUTs</p>	<p>9</p> <p><b>C3 Ship</b>-fill, bag MQC-CAT/AAB-MLE blood delivered-QC/wash Box EQAS Build JAT AUTs</p>	<p>10</p> <p><b>Management review</b> Bulk remaining AAB-MLE Clamshell licon MQC-CAT build set up for JAT fills</p>	<p>11</p> <p>KS temps</p>	<p>12</p>
<p>13</p> <p><b>EQAS 1st Ship</b> MQC-CAT fill Fill JAT-01 Fill remaining AAB-MLE</p>	<p>14</p> <p>Mirrscitech(share w/ WSLH/ISLA) blood delivered-QC/wash Fill JAT-02 &amp; JAT-03</p>	<p>15</p> <p>Bulk Mirrscitech Fill JAT-04 &amp; JAT-05</p>	<p>16</p> <p>HQC &amp; WSLH/ISLA blood delivered-QC/wash/pool Fill JAT-06</p>	<p>17</p> <p><b>LICON 1st Ship, BH last day</b> Label HQC clamshells, Make BSA for HQC Fill JATE-07 &amp; EXM2-01R Build ISLA REDs &amp; Nea DATs</p>	<p>18</p> <p>JF temps</p>	<p>19</p>
<p>20</p> <p><b>AABB repro sendout Mirrscitech Ship, AAB-MLE 1st Ship</b> Hemo-QC build/fill Start filling ISLA RBCs &amp; Neg DATs</p>	<p>21</p> <p><b>CAP J-A EXM Bags Ship, MQC-CAT Ship</b> Hemo-QC sendout, JATXM sendout ADAT/WSLH/ISLA/ETM E blood delivered-QC/wash/pool Cont. filling ISLA RBCs &amp; Neg DATs</p>	<p>22</p> <p>Bulk ADAT neg DAT Make BSA for WSLH AUTs &amp; IgG coating Fill AABB Bulk API serums</p>	<p>23</p> <p><b>Jamin in @ 9:30</b> Hemo-QC clamshell prep for IgG coating for ADAT/WSLH/ISLA Fill Neg DAT for ADAT Build WSLH AUTs, DNR, and Neg DAT</p>	<p>24</p> <p>IgG coat for ADAT/WSLH/ISLA Fill WSLH AUTs, DNR, and Neg DAT Bag AABB</p>	<p>25</p> <p>TJ temps</p>	<p>26</p>
<p>27</p> <p><b>AABB 1st Ship, TJ out</b> Fill IgG pos DATs for ADAT &amp; WSLH &amp; ISLA Bulk ETME RBC &amp; serum</p>	<p>28</p> <p><b>CAP JATXM-A Ship</b> Cap ELU blood delivered-QC/Wash/pool</p>	<p>29</p> <p>Fill ETME RBC &amp; Serum Fill API SER-01</p>	<p>30</p> <p><b>Hemo-QC Ship</b> Fill API SER-02 &amp; SER-03</p>	<p>31</p> <p><b>MM out</b> PBS + DiH2O in fridge-C3 C3 bag labels</p> <p>Fill API SER-04</p>	<p>1</p> <p>KS temps</p>	<p>2</p>
<p>3</p> <p><b>MM out</b> sendout WSLH Prep for ELU-01 coat Fill API SER-05</p>	<p>4</p> <p><b>CAP ADAT-A Ship</b> C3 prep-QC/wash blood, solutions, glassware Coat for ELU-01 Build API titers</p>	Notes				